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SAPC - S7/S

CoprnZof 4
27 April 1956
MEMORARDUM FOR:
SUBJECT 3 Production Schedule on Suits for Drivers

1. This to confirm our conversation of this date regarding the
rate of production on the suits by the Clark Company.

2. On 16 April 1956, of the Clark Company, measursd
b ors in Vash Ce telaphone conversation with
this date (27 Apru 56), I learned that we may expect

ane (1) of these sults to be ready for final fitting on 3 May; s

second suit to be ready on 7 May; and the 3rd and 4th suits to be
available for final fitting om 14 May. It should be pointed ocut

that these dates represent only that time when the suits will de

in such a finished state that they ecan be finally fitted to determine
vhether any corrections or alterstions are required. In some instances
in the past, we have found that an additional day or two is required by
the plant to make what may be considered major alterations or adjust-
monts.

3. In view of these dates, it appears that the latter two (2)
drivers, assuming that they wil! need at least a week to ten days in
order to settle their peraonal affairs, will not be able to report
to the training site much, if any, before the latter part of the
first week in June. This is considerably later than the originsl
date for these four (i) drivers which was 21 May. Watertown will be
advised of any new expected reporting date as soon as such a date

can be ascertained,
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